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ESTIMATE RUN 04/27/2007

ESTIMATE SUMMARY 07:32:07

CONTID: C15645         ESTIMATE NO: 0006 FINL 2005

PCN: 15645-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARKER RD MED BR: 225-LEHIGH PERCENT TIME:

PROJECT NO: SHE 0831-104                  

PARKER RD MED BR: 225-LEHIGH

NAME OF ROAD: 083A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 04/27/2007 DATE TIME STARTED 09/11/2006

2350 E. 70TH AVE. DATE LET 08/03/2006 DATE WORK BEGAN

P.O. BOX 358 DATE AWARDED 08/08/2006 DATE TIME STOPPED 01/17/2007

 DATE CONTRACT EXECUTED 08/23/2006 DATE ACCEPTED 01/17/2007

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 09/11/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,089,483.42 PARTICIPATING $ $ 8,979.10

AWARD PROJECT AMT: 1,031,180.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 15,467.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

78 WORK DAYS

WORK DAYS63

97.23%

30,222.65

8,979.10

8,979.10

24,446.81

$

$

$

$

1,059,260.77

0.00

1,059,260.77

0.00

1,059,260.77

0.00

0.00

1,059,260.77

0.00

AMOUNT DUE 1,059,260.77 24,446.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 24,446.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

78.0
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PCN: 15645-BID    ESTIMATE RUN 04/27/2007

PROJECT: SHE 0831-104                  ESTIMATE NO: 0006 07:32:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,695.000 1,695.000

SY  0.000 0.00

3.00000 1,695.000 5,085.00

202-00190  
 

0010 *REMOVAL OF CURB AND GUTTER 11,141.000 11,141.000

LF  0.000 0.00

9.20000 11,141.000 102,497.20

202-00203  
 

0015 *REMOVAL OF CONCRETE PAVEMENT 474.000 474.000

SY  0.000 0.00

35.00000 474.000 16,590.00

202-00210  
 

0020 REMOVAL OF GROUND SIGN 4.000 4.000

EACH 0.000 0.00

150.00000 4.000 600.00

202-00810  
 

0025 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 898.000 898.000

CY  0.000 0.00

16.00000 898.000 14,368.00

203-00010  
 

0030 PROOF ROLLING 30.000 27.000

HOUR 0.000 0.00

125.00000 27.000 3,375.00

203-01100  
 

0035 POTHOLING 10.000 4.000

HOUR 0.000 0.00

140.00000 4.000 560.00

203-01597  
 

0040 STRUCTURE BACKFILL (FLOW-FILL) 191.000 191.000

CY  0.000 0.00

157.00000 191.000 29,987.00

206-00065  
 

0045 CONCRETE WASHOUT STRUCTURE 5.000 5.000

EACH 0.000 0.00

905.00000 5.000 4,525.00

208-00045  
 

0050 STORM DRAIN INLET PROTECTION 84.000 84.000

EACH 0.000 0.00

165.00000 84.000 13,860.00

208-00050  
 

0055 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

208-00070  
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PCN: 15645-BID    ESTIMATE RUN 04/27/2007

PROJECT: SHE 0831-104                  ESTIMATE NO: 0006 07:32:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 70.000 60.000

HOUR 0.000 0.00

125.00000 60.000 7,500.00

208-00205  
 

0065 ADJUST MANHOLE 2.000 2.000

EACH 0.000 0.00

350.00000 2.000 700.00

210-04010  
 

0070 AGGREGATE BASE COURSE (CLASS 6) 474.200 474.000

CY  0.000 0.00

55.00000 474.000 26,070.00

304-06007  
 

0075 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 12.000 12.000

SY  0.000 0.00

108.00000 12.000 1,296.00

412-00605  
 

0080 *CONCRETE PAVEMENT (9-1/2 INCH) 0.000 0.000

SY  0.000 0.00

110.00000 0.000 0.00

412-00950  
 

0085 *CONCRETE PAVEMENT (10-1/2 INCH) 3,498.000 3,498.000

SY  0.000 0.00

40.00000 3,498.000 139,920.00

412-01050  
 

0090 *CONCRETE PAVEMENT (10-1/2 INCH) (FAST TRACK) 462.000 462.000

SY  0.000 0.00

118.00000 462.000 54,516.00

412-01060  
 

0091 ADDED ITEM (FOOT)/ CONCRETE PAVEMENT REPAIR-CROSS 
STITCH & SEAL

249.000 249.000

LF  0.000 0.00

31.00000 249.000 7,719.00

900-00012  
 

0092 ADDED ITEM (DOLLAR)/ CONCRETE SPALL REPAIR 2,970.000 2,970.000

DOL 0.000 0.00

1.00000 2,970.000 2,970.00

900-00006  
 

0095 BRIDGE EXPANSION COVER PLATE 12.000 12.000

LF  0.000 0.00

700.00000 12.000 8,400.00

518-01250  
 

0100 GUARDRAIL TYPE 7 (STYLE CC) 5,588.000 5,588.000

LF  0.000 0.00

50.00000 5,588.000 279,400.00

606-00720  
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PCN: 15645-BID    ESTIMATE RUN 04/27/2007

PROJECT: SHE 0831-104                  ESTIMATE NO: 0006 07:32:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 CURB AND GUTTER TYPE 2 (SECTION I-M) 69.000 69.000

LF  0.000 0.00

39.00000 69.000 2,691.00

609-21011  
 

0110 CURB AND GUTTER TYPE 2 (SECTION II-B) 118.000 118.000

LF  0.000 0.00

25.00000 118.000 2,950.00

609-21020  
 

0115 MEDIAN COVER MATERIAL (CONCRETE) 25.000 25.000

SF  0.000 0.00

23.00000 25.000 575.00

610-00030  
 

0120 DELINEATOR (TYPE II) (BARRIER) 112.000 112.000

EACH 0.000 0.00

8.31000 112.000 930.72

612-00022  
 

0125 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 0.000 0.000

EACH 0.000 0.00

72.00000 0.000 0.00

612-00046  
 

0130 SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

36.00000 0.000 0.00

614-00012  
 

0135 STEEL SIGN POST (S 3X5.7) 0.000 0.000

LF  0.000 0.00

59.00000 0.000 0.00

614-00357  
 

0140 IMPACT ATTENUATOR (QUADGUARD) 2.000 2.000

EACH 0.000 0.00

19,700.00000 2.000 39,400.00

614-85115  
 

0145 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

2,750.00000 1.000 2,750.00

625-00000  
 

0150 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

84,800.00000 1.000 84,800.00

626-00000  
 

0155 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

6,325.00000 1.000 6,325.00

626-01000  
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PCN: 15645-BID    ESTIMATE RUN 04/27/2007

PROJECT: SHE 0831-104                  ESTIMATE NO: 0006 07:32:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *EPOXY PAVEMENT MARKING 35.000 35.000

GAL 0.000 0.00

121.00000 35.000 4,235.00

627-00005  
 

0165 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

27.50000 0.000 0.00

627-00012  
 

0170 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,220.000 1,220.000

SF  0.000 0.00

11.00000 1,220.000 13,420.00

627-30332  
 

0175 *FLAGGING 1,620.000 1,613.000

HOUR 0.000 0.00

22.00000 1,613.000 35,486.00

630-00000  
 

0180 *UNIFORMED TRAFFIC CONTROL 179.000 179.000

HOUR 0.000 0.00

60.50000 179.000 10,829.50

630-00003  
 

0185 *TRAFFIC CONTROL VEHICLE 1.000 0.900

EACH 0.100 770.00

7,700.00000 1.000 7,700.00

630-00004  
 

0190 *TRAFFIC CONTROL INSPECTION 39.000 39.000

DAY 0.000 0.00

66.00000 39.000 2,574.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 75.000 74.000

DAY 1.000 429.00

429.00000 75.000 32,175.00

630-00012  
 

0200 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 4.500

EACH 0.500 55.00

110.00000 5.000 550.00

630-80335  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 17.100

EACH 1.900 83.60

44.00000 19.000 836.00

630-80341  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 39.600

EACH 4.400 484.00

110.00000 44.000 4,840.00

630-80342  
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PCN: 15645-BID    ESTIMATE RUN 04/27/2007

PROJECT: SHE 0831-104                  ESTIMATE NO: 0006 07:32:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800

EACH 1.200 132.00

110.00000 12.000 1,320.00

630-80343  
 

0220 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.400 2,640.00

6,600.00000 4.000 26,400.00

630-80355  
 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.400 352.00

880.00000 4.000 3,520.00

630-80358  
 

0230 *DRUM CHANNELIZING DEVICE 426.000 383.400

EACH 42.600 1,874.40

44.00000 426.000 18,744.00

630-80360  
 

0235 *TRAFFIC CONE 225.000 126.000

EACH 14.000 61.60

4.40000 140.000 616.00

630-80380  
 

0240 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

DAY 0.000 0.00

1,650.00000 1.000 1,650.00

630-80520  
 

0245 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900

EACH 0.100 480.00

4,800.00000 1.000 4,800.00

630-85010  
 

0250 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.900

EACH 0.100 1,617.50

16,175.00000 1.000 16,175.00

630-85040  
 

0251 ADDED ITEM (DOLLAR)/ REMOBILIZATION 1,525.000 1,525.000

DOL 0.000 0.00

1.00000 1,525.000 1,525.00

900-00006  
 

0255 F/A MINOR CONTRACT REVISIONS 12,214.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0260 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 15645-BID    ESTIMATE RUN 04/27/2007

PROJECT: SHE 0831-104                  ESTIMATE NO: 0006 07:32:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A CONCRETE PAVEMENT INCENTIVE 9,000.000 2,255.350

F A 0.000 0.00

1.00000 2,255.350 2,255.35

700-70013  
 

0270 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0275 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0280 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0285 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $8,979.10 1,050,010.77CURRENT AMT 1,072,083.42 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 FIELD LABORATORY (CLASS 1) 1.000 0.500

EACH 0.000 0.00

16,300.00000 0.500 8,150.00

620-00011  
 

0295 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

620-00020  
 

CAT 0400 $0.00 9,250.00CURRENT AMT 17,400.00 $$

PROJECT TOTAL 8,979.10 $ 1,059,260.77CURRENT AMT 1,089,483.42 $$


